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ESTIMATE RUN 05/05/2010

ESTIMATE SUMMARY 11:04:01

CONTID: C17143         ESTIMATE NO: 0003 FINL 2005

PCN: 17143-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

GUARDRAIL INSTALLATION ON SH115 PERCENT TIME:

PROJECT NO: HES1151-022                   

GUARDRAIL INSTALLATION ON SH115

NAME OF ROAD: 115A

PROJECT COUNTIES: FREMONT, REGION 2

CONTRACTOR:

ADARAND CONSTRUCTORS INCORPORATED PAY PERIOD ENDING 05/05/2010 DATE TIME STARTED 07/06/2009

2720 E. Las Vegas St., Ste. 200 DATE LET 04/09/2009 DATE WORK BEGAN

 DATE AWARDED 04/14/2009 DATE TIME STOPPED 10/06/2009

 DATE CONTRACT EXECUTED 04/27/2009 DATE ACCEPTED 10/06/2009

Colorado Springs CO 80906     719/390-4000 DATE NOTICE TO PROCEED 07/06/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 484,334.61 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 442,634.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 6,639.52

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

93.22%

32,832.50

0.00

0.00

6,639.52

$

$

$

$

451,297.11

205.00

451,502.11

0.00

451,502.11

0.00

0.00

451,502.11

0.00

AMOUNT DUE 451,502.11 6,639.52

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 6,639.52

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

35.0 TIME ALLOW: 35

ORIG TIME ALLOW: 30
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PCN: 17143-BID    ESTIMATE RUN 05/05/2010

PROJECT: HES1151-022                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:04:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 102.000

0.000

202-00090  
 

105.000

EACH

5.45000 555.90102.000

0.00

0010 REMOVAL OF GROUND SIGN 44.000

0.000

202-00810  
 

44.000

EACH

36.40000 1,601.6044.000

0.00

0015 REMOVAL OF GUARDRAIL TYPE 3 300.000

0.000

202-01130  
 

300.000

LF  

3.80000 1,140.00300.000

0.00

0020 RESET MAILBOX STRUCTURE 4.000

0.000

210-00010  
 

4.000

EACH

140.00000 560.004.000

0.00

0021 RESET END SECTION RESET 10 END ANCHORS AT MISCELLENEOUS
LOCATIONS ALONG PROJEC

10.000

0.000

210-00015  
 

10.000

EACH

490.00000 4,900.0010.000

0.00

0025 RESET GROUND SIGN 1.000

0.000

210-00810  
 

1.000

EACH

95.00000 95.001.000

0.00

0030 RESET SIGN PANEL 2.000

0.000

210-00815  
 

8.000

EACH

13.70000 27.402.000

0.00

0035 *SEEDING (NATIVE) 0.500

0.000

212-00006  
 

0.500

ACRE

840.00000 420.000.500

0.00

0040 *MULCHING (WEED FREE HAY) 0.500

0.000

213-00002  
 

0.500

ACRE

1,575.00000 787.500.500

0.00

0045 *MULCH TACKIFIER 45.000

0.000

213-00061  
 

45.000

LB  

15.75000 708.7545.000

0.00

0050 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 907.370

0.000

403-34741  
 

950.000

TON 

145.95000 132,430.65907.370

0.00
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PCN: 17143-BID    ESTIMATE RUN 05/05/2010

PROJECT: HES1151-022                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:04:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 GUARDRAIL TYPE 3 (6-3 POST SPACING) 9,556.000

0.000

606-00301  
 

9,590.000

LF  

14.18000 135,504.089,556.000

0.00

0060 TRANSITION TYPE 3J 13.000

0.000

606-01385  
 

13.000

EACH

340.00000 4,420.0013.000

0.00

0065 END ANCHORAGE TYPE 3K 12.000

0.000

606-01390  
 

12.000

EACH

875.00000 10,500.0012.000

0.00

0070 END ANCHORAGE (NONFLARED) 22.000

0.000

606-02003  
 

22.000

EACH

1,546.15000 34,015.3022.000

0.00

0075 DELINEATOR (TYPE I) 164.000

0.000

612-00001  
 

220.000

EACH

19.59000 3,212.76164.000

0.00

0080 DELINEATOR (TYPE II) 16.000

0.000

612-00002  
 

35.000

EACH

20.70000 331.2016.000

0.00

0085 DELINEATOR (TYPE III) 35.000

0.000

612-00003  
 

40.000

EACH

21.85000 764.7535.000

0.00

0090 *2 INCH ELECTRICAL CONDUIT 200.000

0.000

613-00200  
 

200.000

LF  

12.10000 2,420.00200.000

0.00

0100 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

682.50000 682.501.000

0.00

0105 *LIGHT STANDARD METAL (40 FOOT) 1.000

0.000

613-34400  
 

1.000

EACH

3,035.00000 3,035.001.000

0.00

0110 *LIGHT STANDARD FOUNDATION 1.000

0.000

613-40010  
 

1.000

EACH

620.00000 620.001.000

0.00
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PCN: 17143-BID    ESTIMATE RUN 05/05/2010

PROJECT: HES1151-022                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:04:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 1.000

0.000

613-70400  
 

1.000

EACH

430.00000 430.001.000

0.00

0120 SIGN PANEL (CLASS I) 186.000

0.000

614-00011  
 

186.000

SF  

11.05000 2,055.30186.000

0.00

0125 SIGN PANEL (CLASS II) 378.000

0.000

614-00012  
 

378.000

SF  

13.90000 5,254.20378.000

0.00

0130 STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 17.000

0.000

614-01503  
 

17.000

EACH

155.90000 2,650.3017.000

0.00

0135 STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST & 
SLIPBASE) 

34.000

0.000

614-01573  
 

34.000

EACH

320.00000 10,880.0034.000

0.00

0140 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

26,500.00000 26,500.001.000

0.00

0145 *EPOXY PAVEMENT MARKING 91.000

0.000

627-00005  
 

100.000

GAL 

71.40000 6,497.4091.000

0.00

0150 *FLAGGING 1,108.000

0.000

630-00000  
 

1,300.000

HOUR

18.90000 20,941.201,108.000

0.00

0155 *PILOT CAR OPERATION 240.000

0.000

630-00001  
 

300.000

HOUR

26.25000 6,300.00240.000

0.00

0160 *TRAFFIC CONTROL INSPECTION 20.000

0.000

630-00007  
 

20.000

DAY 

52.50000 1,050.0020.000

0.00

0165 *TRAFFIC CONTROL MANAGEMENT 36.000

0.000

630-00012  
 

36.000

DAY 

367.50000 13,230.0036.000

0.00
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PCN: 17143-BID    ESTIMATE RUN 05/05/2010

PROJECT: HES1151-022                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:04:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000

0.000

630-80336  
 

2.000

EACH

52.50000 105.002.000

0.00

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.000

0.000

630-80341  
 

3.000

EACH

15.75000 47.253.000

0.00

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 46.000

0.000

630-80342  
 

46.000

EACH

15.75000 724.5046.000

0.00

0185 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 636.000

0.000

630-80344  
 

636.000

SF  

10.50000 6,678.00636.000

0.00

0190 *TRAFFIC CONE 160.000

0.000

630-80380  
 

200.000

EACH

2.10000 336.00160.000

0.00

0195 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

12,500.000

F A 

1.00000 0.000.000

0.00

0200 F/A PARTNERING 0.000

0.000

700-70011  
 

100.000

F A 

1.00000 0.000.000

0.00

0205 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

100.000

F A 

1.00000 0.000.000

0.00

0210 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

0.000

700-70019  
 

500.000

F A 

1.00000 0.000.000

0.00

0215 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

300.000

F A 

1.00000 0.000.000

0.00

0220 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

5,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17143-BID    ESTIMATE RUN 05/05/2010

PROJECT: HES1151-022                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:04:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A ELECTRIC SERVICE 5,100.560

0.000

700-70190  
 

5,100.560

F A 

1.00000 5,100.565,100.560

0.00

2000 ADDED ITEM (HOUR)/ HAND DIGGING OF UTILITY CONFLICTS AT
MP 3.76 LEFT

44.000

0.000

900-00010  
 

44.000

HOUR

70.00000 3,080.0044.000

0.00

2002 END ANCHORAGE TYPE 3D TYPE 3D END ANCHORAGE AT CONCRETE
BOX CULVERT

1.000

0.000

606-01340  
 

1.000

EACH

705.00000 705.001.000

0.00

CAT 451,297.100.00484,129.61CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0230 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

205.00000 205.001.000

0.00

CAT 205.000.00205.00CURRENT AMT0400 $ $ $

$ 451,502.100.00$484,334.61$CURRENT AMTPROJECT TOTAL


